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Change Number 
 

M-094-01-01 

Federal Facility Agreement and Consent Order 
Change Control Form 

Do not use blue ink.  Type or print using black ink. 

Date 
 

12/31/01 

Originator                                                                                                                                        Phone 
H. E. Bilson, RL                                                                                                                               
Assistant Manager River Corridor                             376-6628 
Class of Change 
 
  [X] I - Signatories                          [  ] II - Executive Manager                          [  ] III - Project Manager 

Change Title 
Milestone M-094-00 
Establish date for Final Disposition of all 300 Area Surplus Facilities under the M-094 Series Milestones.   
Description/Justification of Change 
 
This change establishes a date for the disposition of all 300 Area surplus facilities.  M-094-00 provides the overall 
framework for disposition of the 300 Area surplus facilities.  This change aligns the M-094-00 milestones for 300 Area 
surplus facility disposition with the objective of completion by 2018.   
 
. 

Continued on page 2 

Impact of Change  
Modifies regulatory requirements governing Hanford remediation activities.  Administrative action required to incorporate 
this change into Appendix D. 
 
Note that there are facilities that support the Hanford Site infrastructure that will remain in the 300 Area.  Additionally there 
may be waste sites that will not be remediated until the remaining facilities are removed due to their proximity to the 
facilities.  The facilities and waste sites that remain will be documented and the path forward identified in Tri-Party 
Agreement Interim Milestone M-094-04.   
 
Affected Documents 
The Tri-Party Agreement Action Plan – Appendix D, as amended and Hanford site internal planning, management, and 
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi Year Work Plans; 
Sitewide Systems Engineering Control documents; Project Management Plans; and the Hanford site Integrated Priority 
List and, if appropriate, LDR requirements should the subject wastes be generated as a result of this modification). 

Approvals 
 
 
                                                                                                                                 Approved             Disapproved 
K. A. Klein, RL Manager                                                         Date 
 
                                                                                                                                 Approved             Disapproved 
L. J. Iani, EPA Region 10 Administrator                                 Date 
 
                                                                                                                                  Approved            Disapproved 
T. C. Fitzsimmons, Ecology Director                                      Date 
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Impact of Change (Continued) 
 
M-094-00 provides the overall framework for disposition of the 300 Area surplus facilities.  The following are the surplus facility 
changes associated with the River Corridor negotiations and specifically milestone M-094-00:           
 
Milestone Additions Description  Date 
 
M-094-00 Complete disposition of 300 Area surplus facilities.   9/30/2018 
 
M-094-01   Submit a schedule and TPA milestones to complete disposition of    6/30/2003 

the following surplus facilities:  303M, 332, 333, 334, 334A, 3221,  
3222, 3223, 3224, 3225, 324, 324B, 327(see TPA Change Request  
M-94-01-01, Table 1)  
  
The regulatory documentation (e.g., EE/CA’s, action memoranda, etc.)  
for the following facilities: 303M, 332, 333, 334, 334A, 3221, 3222, 3223,  
3224 and 3225, must be completed and associated cleanup commenced  
prior to the development of any documents requiring EPA and/or Ecology  
approval for other 300 Area facility D&D work so that "lessons learned from  
remedy implementation" can be factored into remaining documents.   

   
M-094-02 Submit an amendment to the existing 324 Building REC/HLV closure   7/30/2002 

plan, DOE/RL-96-73, Rev 1, for Ecology review and approval. 
 

The amendment shall change the existing closure plan path from clean  
closure to a path where the high-risk materials and wastes are removed 
 from the facility followed by complete disposition.    

 
M-094-03 Complete disposition  of the following surplus facilities:   303M,    9/30/2010 

332, 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 324, 324B, 327 
(see TPA Change Request M-94-01-01, Table 1) 

 
M-094-04   Submit a schedule and TPA milestones to complete disposition of the    9/30/2007 

surplus facilities in the 300 Area and identify the 300 Area facilities and  
associated waste sites that will remain past the M-094-00 date.  

 
Closure/post closure plan submittals in coordination with the 300 Area  
WATS and 340 associated work plan submittals should be included in the  
schedule along with the items identified below. 

 
Definitions for M-094-00 through M-094-04 
 
Complete Disposition:  This includes the completion of the D&D and the EPA and/or Ecology approval of the closeout 
verification package for the surplus facilities.  All activities necessary to take the facility to the point at which total demolition 
and removal of the facility and the resulting waste and debris is complete. 
Surplus Facilities:  Any facility or site (including equipment) that has no identified programmatic use by the operating phase 
Program Secretarial Officer. 
Schedule: The schedule shall include at least:  1) The 300 Area surplus facilities and their associated disposition; 2) 
Remedial Design/Remedial Action work plan submittals, Engineering Evaluation/Cost Analyses (EE/CA), Removal Action 
Memoranda, removal action work plans, and other documents required to implement cleanup actions; and 3) the activities 
associated with sampling and closing out the remaining 300 Area surplus facilities. It is expected that schedules will be 
aligned with the associated schedules required by M-016-63 and M-016-65. 
 
 



Rev 0, 2/4/02, 11:26 AM 

Tri-Party Agreement Change Request 
   M-094-01-01 
Page 3 
 
 

Surplus 
Facilities 

 Facility 
Description 

Surplus 
Facilities

 Facility 
Description 

Building 303M   Uranium Oxide Building  Building 324   Chemical Engineering 
Laboratory  

Building 332  Packaging Test Facility Building 324B
  Chemical Engineering 

Laboratory Exhaust Stack  

Building 333  N Fuels Building Building 327 
  Post-Irradiation Test 

Laboratory  

Building 334  Process Sewer Monitor Facility 

Building 334A  Waste Acid Storage Building 

Building 3221  Sandblasting Support Building 

Building 3222  Storage Building 

Building 3223  Storage Building 

Building 3224  Storage Building 

Building 3225  Bottle Dock 

Table 1:   300 Area Surplus Facilities to be 
Dispositioned by 9/30/2010

 


